CTP MAINTAINANCE WORK
UPDATED 5/8/2017

e Soft boom regularly changed out in No. 2 clarifier. New boom will be
installed in #1 Clarifier when it is put back in service.

e Launder repairs on # 1 Clarifier was completed on 05/1/17.

e #1 Clarifier bottom will be washed down & vacuumed of all debris
the week of 5/13/17 (Weather Permitting)

e Qil skimmer board scrapers replacement on # 1 & 2 Clarifier are
completed.

e Floculator drive speed reduction has been completed on # 1 Clarifier
4/15/17

e Re Direct Clarifier oil skimming’s and the Scalping Tank Skimming’s
to oil concentration tank — All piping has been completed (3/28/17)

e Qil Concentration Tank: The 8” hot tap was made on 3/30/17, steam
heater has been ordered, delivery is expected mid-May, tank level
transmitter has been ordered with mid-May delivery. Expected
completion May 27, 2017.

e Feeding of Iron Guard to the Scalping Tanks will begin once the Oil
Concentration Tank is put in service. May 27, 2017.

e No. 1 Clarifier will be put back in service by May 13,

T. Malinowski 5/5/17
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